

1 BILL NO. S-86-09-03

2 SPECIAL ORDINANCE NO. S-154-86

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 5989-83, Barr Street
5 Improvements, Alternate II, with
6 L. W. Dailey, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Res. 5989-83,
13 Barr Street Improvements, Alternate II, with L. W. Dailey, Inc.,
14 in connection with the Board of Public Works and Safety, for:


15 This Change order is necessary
16 to balance the accounting of the
17 contract to show final cost;

18 involving a net decrease of One Thousand One Hundred Sixty-Six
19 and 83/100 Dollars (\$1,166.83), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof, and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 9-8-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Henry, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-154-86

on the 23rd day of September, 1986

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 1986, at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24 day of September, 1986, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

76-101.29

8/20/86

Change Order No. 1
 Project No. _____
 Name of Project Barr St. Improvements Alternate II

Resolution No. 5989-83
 Board Order No. 42-83
 Date 8-15-86

To: L.W. Dailey, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		Alternate II		1,166.83	
Total Decrease				1,166.83	
Total Increase					
Net (Decrease) (Increase) Contract Price				1,166.83	

The sum of \$ 1,166.83 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>43,174.75</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>-----</u>
New Contract Price Including this Change Order	\$ <u>42,007.92</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Engineer) Date 8-15-86

Accepted by: [Signature] (Contractor) Date _____

Approved by: _____ (City Engineer) Date _____

Approved by: [Signature] (Owner) Date 8-20-86

Attested by: [Signature] Date 8-20-86

Change Order No. 1
Resolution No. 5989-83
Board Order No. 42-83


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To balance the accounting of the contract to show final cost.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: NONE



Victor F. Bobay

Engineer

Admn. Appr. _____

DIGEST SHEET

J-86-09-03

TITLE OF ORDINANCE Change Order #1, Res. 5989-83, Barr St. Improvements, AlternateDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1, Res. 5989-83, Barr Street Improvements,
Alternate II is necessary to balance the accounting of the contract to show final
cost. L. W. Dailey, Inc., is the contractor.

EFFECT OF PASSAGE to facilitate completion of project

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Decrease of \$1,166.83

ASSIGNED TO COMMITTEE (PRESIDENT) _____

BILL NO. S-86-09-03

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) XXXXXXXXXX approving Change Order

No. 1 for Res. 5989-83, Barr Street Improvements, Alternate II,
with L.W. Daily, Inc., in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~) XXXXXXXXXX

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Donald J. Schmidt
DONALD J. SCHMIDT
VICE CHAIRMAN

Mark E. GiaQuinta
MARK E. GiaQUINTA

Paul M. Burns
PAUL M. BURNS

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 9-23-86

SANDRA E. KENNEDY
CITY CLERK